

Workshop Model: Spring and Fall Cycles

Month	Resource Collection	Trainer modules	Coaching	COP	Teacher PD
Project Year Begins					
1					
2		Foundations			
3		Analyze, Design			Analyze, Design
4		Develop, Implement			Develop, Implement PD1
5		Evaluate			Evaluate
6					
7		Optional Extensions			
8					Analyze, Design, Develop
9					
10					Implement PD 2, Evaluate
11		Optional Extensions			Analyze
12					Design, Develop, Implement PD 3
Project Year Ends					
1					Evaluate

Professional Learning Community (PLC) Model: Mid-Year Launch

Month	Resource Collection	Trainer modules	Coaching	COP	Teacher PD
Project Year Begins					
1		Foundations, Analyze			Analyze
2		Design, Develop			Design, Develop
3		Implement			Implement
4					Implement
5					Implement
6					Implement
7					Implement
8		Evaluate			Evaluate
9		Optional Extensions			
10		Optional Extensions			Analyze, Design, Develop
11					Implement
12					Implement
Project Year Ends					
1					Implement

note: shaded cells indicate activity; text conveys further information